Attachment 3

CONTRACT for CONSULTANT SERVICES
FOR

Professional Engineering Services
Bob Jones Trail — Avila Beach - Trail Expansion — Octagon Barn
300020 '

THIS CONTRACT is entered into this day of , 2015, by and between the COUNTY OF SAN
LUIS OBISPO (hereinafter referred to as "County") and the Wallace Group (hereinafter referred to as

"Consultant").

For the following services: Professional Engineering Services for Bob Jones Trail — Avila Beach — Trail
Expansion — Octagon Barn — Parking Area and Left Turn Lane located at 4400
Octagon Way in San Luis Obispo, California.

That for and in consideration of the mutual covenants herein contained, the parties hereto agree as follows:

ARTICLE 1 - RESPONSIBILITY AND SERVICES OF CONSULTANT

1.1 Commencing with a written Notice to Proceed, the Consultant will provide the services as described in the
following Exhibits attached hereto and incorporated herein by reference as though here fully set forth:

EXHIBIT “A” - SCOPE OF SERVICES

1.2 Coordination: In the performance of the Consultant's services under this Contract, the Consultant agrees
that they will maintain such coordination with County Personnel as follows:

The County Project Coordinator shall act as primary contact as described in Article 2.1. Although the
Consultant may coordinate with other County departments/personnel including Administration,
Environmental Coordinator, Energy Coordinator, and others as needed, only the Project Coordinator is
authorized to give written approvals for Work that affect the Scope of Work and the Cost of the project on
behalf of the County.

1.3 Neither the County's review, approval of, nor payment for, any of the services required under this Contract
shall be construed as a waiver of any rights under this Contract, and the Consultant shall be and remain
liable to the County in accordance with applicable law for all damages to the County caused by the
Consultant's failure to perform any of the services required under this Contract.

ARTICLE 2 - RESPONSIBILITIES OF THE COUNTY

2.1 The County shall designate a representative, as Project Coordinator, authorized to act in the County's
behalf with respect to the Project. The County, or such authorized representative, shall examine the
documents submitted by the Consultant and shall render decisions pertaining thereto promptly to avoid
unreasonable delay in the progress of the Consultant's services.

2.2 The County shall furnish the Construction Boilerplate (Bidding Requirements, Contract Forms & General
Conditions), the printing and distributing of the bidding documents, addenda, notices to the Contractor, and
other documents to be distributed during the bidding phase.
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The County shall identify the agencies having jurisdiction over the project, and furnish applicable
construction standards.

The County shall furnish construction inspection and administration services as necessary to meet County
requirements.

The County shall review documents prepared by the Consultant and render decisions in a timely manner
to avoid unreasonable delay in the progress of the project.

The County shall pay fees of public agencies having jurisdiction over the Project.

The County shall arrange for the Consultant to gain access to all sites necessary to complete its services
under this Contract.

The County shall furnish a legal description, parcel map and easements for the site. The County shall
furnish information regarding the property boundaries and corner stakes.

The County shall furnish information from testing for the soils and geological reports, environmental
studies, and other testing and studies conducted by the County.

The County shall provide full information about the requirements for the Project including budget
limitations, scheduling and other programmatic information.

ARTICLE 3 - APPROVED CONSTRUCTION BUDGET

3.1

3.2

3.3

Part of the work of this Contract is to develop an Approved Construction Budget. Currently, the
County's estimated construction cost is $__Not Used

The work of this Contract is to design the facility within the Approved Construction Budget as established
by the County. The County’s Approved Construction Budget is $ Not Used . During
the Pre-Design phase of the project, the Consultant, in cooperation with the County, will analyze the
Design Program and the Approved Construction Budget. The County may, after such analysis, elect to
adjust the Approved Construction Budget at that time, and any change in the Approved Construction
Budget shall be at no additional cost to the County.

The Consultant shall complete the Design and Construction Documents, including all plans, designs,
drawings, specifications and other Contract Documents, such that the construction cost of the work
designed by the Consultant will not exceed the Approved Construction Budget established by the
County. During all project phases, the Consultant shall maintain cost controls to deliver the Project within
budget.

The construction cost, for estimating purposes, shall be the total cost or estimated cost to the County of all
construction, furnishings, fixtures, and elements of the Project designed or specified by the Consultant.

It is also understood that if during any phase of the design it becomes evident that the cost will exceed the
Approved Construction Budget, the Consultant shall notify the County. All work shall cease and be
held in abeyance until differences in funding, scope and/or criteria are resolved and until such changes as
may be necessary are executed. Such changes shall be made only with the approval of the County and at
no additional cost to the County.

It is agreed that in the event no acceptable bid is received within the Approved Construction Budget the

Consultant shall, at the direction of the County and at no further cost to the County, revise the Contract

Documents for re-bid without significantly reducing the program objectives and the service levels, so as to
2

Rev. 1.14.2015

PAPLANNER\Octagon Bamn\Const Docs for Parking Lot & Left Turn Lane\Wallace Group Consulitng Contracts\Phase
[Iconsultant_services_contact_wg_octagon bam phase 2 01.27.15.docx

Page 2 of 11



Attachment 3

result in receiving a bid within the Approved Construction Budget. The County shall cooperate with the
Consultant to evaluate options and alternatives for reducing the construction costs. The revised
documents shall be reviewed and approved by the County prior to re-bid. Once the Consultant has
revised the Contract Documents for re-bidding and either; (2) a re-bid is received within the Approved
Construction Budget, or, (b) if the County approves a higher bid, then the Consultant shall be deemed to
have designed the Project within the Approved Construction Budget. Should the County request the
Consultant revise the Contract Documents for these purposes, the Consultant shall have Thirty (30) days
to complete the required revisions.

ARTICLE 4 - FEE AND METHOD OF PAYMENT

The County will pay the Consultant a Fixed Fee equal to One Hundred Nine Thousand Seven Hundred
and Fifty Nine Dollars ($ 109,759.00) for all work contracted in this Contract as described in Exhibit "A”, for
all expenses, and billed monthly.

ARTICLE 5 - MODIFICATION OF CONTRACT

This Contract may be modified only by a written amendment signed by the County and the Consultant.
All modifications must be in writing and signed by the County representative with the authority to modify
this Contract.

ARTICLE 6 - PAYMENT FOR EXTRA WORK OR CHANGES

6.1

6.2

Extra work or changes in the scope of work, time of performance, and amount of compensation, shall be
authorized in writing prior to commencement of the work by the Building Facilities Manager and the General
Services Director. Claims for Payment for approved extra work must be submitted by the Consultant
within 30 days of completion of such work, and must be accompanied by a statement of itemized costs
covering said work. Payment will not be authorized until said work is satisfactorily completed and approved
by the General Services Director.

Extra work or changes in the work shall be performed either on an hourly rate basis with maximum value, or
on a negotiated fixed fee basis. The compensation for extra work shall be negotiated using the rates
specified by the Consultant's Hourly Rate schedule. These rates shall be used as information to assist in
arriving at a Negotiated Fee for Additional Services.

ARTICLE 7 - COST DISCLOSURE - DOCUMENTS, RECORDS AND WRITTEN REPORTS

74

7.2

Pursuant to State of California Government Code, Section 7550, if the total cost of the Coniract is over
$5,000, the Consultant shall include in all final documents and in all written reports submitted, a written
summary of cost, which shall set forth the number and dollar amounts of all contracts and subcontracts
relating to the preparation of such document or written report. The Contract and subcontract numbers and
dollar amounts shall be contained in a separate section of such document or written report.

Pursuant to State of California Government Code, Section 8546.7, every County contract involving the
expenditure of more than $10,000 in public funds is subject to examination and audit of the Auditor General
for a period of three years after final payment under the contract. The Consultant shall maintain books,
records, documents and other evidence, accounting procedures and practices, sufficient to reflect properly
all direct and indirect costs of whatever nature claimed to have been incurred in the performance of this
Contract. The foregoing constitutes “records” for the purposes of this paragraph. The Consultant shall
maintain and preserve, until three years after termination of this Contract, and permit the State of California
or any of its duly authorized representatives, including the Comptroller General of the United States, to
have access to and to examine and audit any pertinent books, documents, papers and records of the
Consultant related to this Contract. The Consultant and County shall ensure the confidentiality of any
records that are required by law to be so maintained.
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ARTICLE 8 - SCHEDULE OF WORK

8.1

The Consultant shall commence work under this Contract upon receipt of a Notice to Proceed and shall
prosecute the work diligently as described in Exhibit "A", so as to proceed with and complete the work in
compliance with Exhibit "A" - Schedule of Work. Time is of the essence and failure of the Consultant to
perform work on time is a material breach of this Contract.

ARTICLE 9 - CONSULTANT STAFF

9.1

9.2

The Consultant has been selected to perform the work herein because of the skills and expertise of key
individuals. The Consultant shall contract for or employ at the Consultant's expense, Sub-Consultants
to the extent deemed necessary for design of the project, and licensed as such by the State of California
and all other Consultants as necessary for development of the project as required.

The Consultant shall designate Jorge Aguilar and Craig Campbell, whom, as long as their performance
continues to be acceptable to the County, shall remain in charge of the services for the Project from
beginning of the program development and design through completion of construction support services
provided for in this Contract. Additionally, the Consultant must furnish the names of all other key people in
the Consultant’s firm who will be associated with the Project. If the designated lead or key person fails to
perform to the satisfaction of the County upon written notice, the Consultant will have 10 working days to
remove that person from the Project and replace that person with one acceptable to the County. A Project
Manager and all lead or key personnel for any Sub-Consultant must also be designated by the Sub-
Consultant and are subject to all conditions previously stated in this paragraph.

ARTICLE 10 - CONFLICT OF INTEREST

101

10.2

The Consultant covenants that the Consultant has no existing interest and will not acquire any interest,
direct or indirect, which could conflict in any manner or degree with the performance of services required
under this Contract and that no person having any such interest shall be employed by the Consultant.

Per Government Code Section 1090, no officer or employee of the County shall be financially interested in
any contract made by them in their official capacity, or by any body or board of which they are members.
The Consultant is subject to the requirements of the Political Reform Act as promulgated by the Fair
Political Code of Regulations, Title 2, section 18000 et seq. The Consultant shall at all times comply with
the applicable provisions therein, including, but not specifically limited to the California Code of Regulations,
Title 2, Chapter 7 "Conflicts of Interest,” section 18700 et seq. The Consultant shall also comply with all
applicable provisions of other laws pertaining to conflict of interest requirements. If the Consultant must
declare a conflict of interest, the Consultant shall forthwith report the conflict, in writing, to the County and
shall provide any additional details requested by the County in a timely manner.

ARTICLE 11 - STATUS

11.1

11.2

The Consultant shall, during the entire term of the Contract, be construed to be an independent contractor
and nothing in this Contract is intended, nor shall be construed, to create an employer-employee
relationship, a joint venture relationship, or to allow the County to exercise discretion or control over the
professional manner in which the Consultant performs the services which are the subject matter of this
Contract. The services to be provided by the Consultant shall be provided in a manner consistent with all
applicable standards and regulations governing such services.

The Consultant understands and agrees that Consultant's personnel are not and will not be eligible for
membership in or any benefits from any County group plan for hospital, surgical or medical insurance or for
membership in any County retirement program or for paid vacation, paid sick leave or other leave, with or
without pay or for other benefits which accrues to a County employee.
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ARTICLE 12 - REPRESENTATIONS BY CONSULTANT

The Consultant represents that the Consultant and each of the personnel employed or otherwise retained
by the Consultant are properly certified and licensed under the laws and regulations of the State of
California to provide the special services herein agreed to.

ARTICLE 13 - COVENANT AGAINST CONTINGENT FEES

The Consultant warrants that they have not employed or retained any company or person, other than a
bona fide employee working solely for them, to solicit or secure the Contract, and that they have not paid or
agreed to pay any company or person, other than a bona fide employee working solely for the Consultant,
any fee, commission, percentage, brokerage fee, gift, or any other consideration contingent on or resulting
from the award or making of this Contract. For breach or violation of his warranty, the County shall have
the right to annul this Contract without liability, or in its discretion, to deduct from the contract price or
consideration or otherwise recover, the full amount of such fee, commission, percentage fee, gift, or
contingency.

ARTICLE 14 - NONDISCRIMINATION

141

14.2

14.3

14.4

The Consultant shall comply with laws and regulations governing nondiscrimination in employment.

Nondiscrimination: The Consultant, with regard to the work performed by them during the Contract, shall
not discriminate on the grounds of race, color or national origin in the selection and retention of
subcontractors, including procurement of materials and leases of equipment. The Consultant shall not
participate either directly or indirectly in the discrimination prohibited by section 21.5 of the Regulations,
including employment practices when the contract covers a program set forth in Appendix B of the
Regulation.

Solicitation for Subcontracts, Including Procurement of Materials and Equipment. In all solicitation,
either by competitive bidding or negotiation, made by the Consultant for work to be performed under a
subcontract, including procurement of materials or leases of equipment, each potential subcontractor or
supplier shall be notified by the Consultant of the Consultant’s obligations under this Contract and the
regulations relative to nondiscrimination on the grounds of race, color or national origin.

Prohibition: There shall be no discrimination against any person employed pursuant to this Contract in
any manner forbidden by Government Code section 12940, et seq, or any other law. Gender harassment
is included in this prohibition as a form of discrimination.

Harassment Warranty and Liability: All Consultants have a contractual obligation to become fully
trained and knowledgeable regarding behavior prohibited by law as gender harassment and at all times to
comply with and ensure that all persons performing this Contract comply with an appropriate standard of
conduct. Every Consultant who violates harassment laws shall be liable to the County for all claims,
demands, damages, costs, expenses and attorney’s fees incurred by the County as a result of behavior of
any of the Consultant’s personnel performing this Contract.

ARTICLE 15 - ENTIRE CONTRACT AND MODIFICATION

This Contract supersedes all previous contracts and constitutes the entire understanding of the parties
hereto. The Consultant shall be entitled to no other benefits than those specified herein. The Consultant
specifically acknowledges that in entering into and executing this Contract, the Consultant relies solely
upon the provisions contained in this Contract and no others.

ARTICLE 16 - NON-ASSIGNMENT OF CONTRACT

Inasmuch as this Contract is intended to secure the specialized services of the Consultant, the
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Consultant may not assign, transfer, delegate or sublet any interest therein without the prior written
consent of the County and any such assignment, transfer, delegation or sublease without the County's
prior written consent shall be considered null and void.

ARTICLE 17 - ENFORCEABILITY

If any term, covenant, condition or provision of this Contract is held by a court of competent jurisdiction to
be invalid, void or unenforceable, the remainder of the provisions hereof shall remain in full force and effect
and shall in no way be affected, impaired or invalidated thereby.

ARTICLE 18 - LAW; VENUE

This Contract has been executed and delivered in the State of California and the validity, enforceability and
interpretation of any of the clauses of this Contract shall be determined and governed by the laws of the
State of California. The duties and obligations of the parties created hereunder are performable in San Luis
Obispo County and such County shall be the venue for any action or proceeding that may be brought or
arise out of, in connection with or by reason of this Contract.

ARTICLE 19 - INDEMNIFICATION

191

19.2

County Held Harmless — General Liability:

Except for the proportionate negligence of County, Consultant undertakes and agrees to defend, hold
harmless County, and any and all County’s Boards, officers, employees, and successors in interest, from
and against all suits and causes of action, claims, losses, demands and expenses, including, but not limited
to, reasonable attorney's fees and reasonable costs of litigation, damage(s) or liability of any nature
whatsoever for death or injury to any person, including Consultant's employees and agents, or for damage
to, or destruction of, any property of either party hereto, or of third persons, in any manner to the extent
arising by reasons of the performance of this Contract on the part of Consultant, or any of Consultant’'s
Sub-consultants, employees, or anyone for whom Consultant has obligated itself under this Contract,
whether or not contributed to by any act or omission of County or any of the County’s Boards, officers or
employees.

County Held Harmless — Professional Liability:

Consultant undertakes and agrees to indemnify and hold harmless County, and any and all of County’s
Boards, officers and employees, from and against all losses and expenses, including, but not limited to,
reasonable attorney’s fees and reasonable costs of litigation, damages or liability of any nature whatsoever,
for death or injury to any person, including Consultant's employees and agents, or for damage to, or
destruction of any property of third persons, in any manner to the extent caused by the negligent
performance of the professional services under this Contract on the part of the Consultant. Nothing
contained in the indemnity provisions shall be construed to require Consultant to indemnify County, against
any responsibility or liability in contravention of Civil Code 2782.

ARTICLE 20 - INSURANCE

20.1

The Consultant, at its sole cost and expense, shall purchase and maintain the insurance policies set forth
below on all of its operations under this Contract. Such policies shall be maintained for the full term of this
Contract and the related warranty period, if applicable and shall provide products/completed operations
coverage for four (4) years following completion of the Consultant’s work under this Contract and
acceptance by the County. Any failure to comply with reporting provision(s) of the policies referred to
above shall not affect coverage provided to the County, its officers, employees, volunteers and agents.
For purposes of the insurance policies required hereunder, the term “County” shall include officers,
employees, volunteers and agents of the County of San Luis Obispo, California, individually or collectively.

The Consultant shall procure the following required insurance coverage, at its sole cost and expense, and
maintain in full force and effect for the period covered by this Contract such insurance. All insurance
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coverage shall be placed with insurers which (1) have a Best's rating of no less than B+VIil and are
admitted or authorized insurance companies in the State of California, or (2) insurers of equivalent
documented quality which the County Risk manager has approved in writing.

General Requirements: The following requirements apply to all insurance to be provided by Consultant::

A. A Certificate of Insurance shall be furnished to County prior to commencement of work. Upon request
by the County, Consultant shall make available for County's review and copying any insurance policy to
the County within ten (10) working days.

B. County shall be given not less than thirty (30) days written notice of any cancellation of coverage.

C. Approval of the insurance by County shall not relieve or decrease the extent to which the Consultant
may be held responsible for payment of damages resulting from Consultant’s services or operations
pursuant to this Contract.

D. The parties expressly agree that the indemnification and insurance clauses in the Contract are an
integral part of the performance exchanged in this Contract. The compensation stated in this Contract
includes compensation for the risks transferred to Consuitant by the indemnification and insurance
clauses.

Commercial General Liability Insurance (*CGL”): Consultant shall maintain in full force and effect, for
the period covered by the Contract, Commercial General Liability Insurance with limits of liability of not less
than the following: single limit coverage applying to bodily and personal injury, including death resulting
there from, property damage, and automobile coverage in the total amount of $1,000,000; and includes the
following coverage:

A. Personal Injury and Bodily Injury, including death resulting there from.
B. Property Damage.
C. Automobile coverage which shall include owned, non-owned and other hired vehicles.

D. The following endorsements must be provided in the CGL policy:

1. If the insurance policy covers an accident basis, it must be changed to “occurrence”.
2. The policy must cover personal injury as well as bodily injury.

3. Blanket contractual liability must be afforded and the policy must contain a cross liability or
severability or interest endorsement.

4. The County of San Luis Obispo, its officers, employees and agents shall be named as additional
insured under the policy. The policy shall provide that the insurance will operate as primary
insurance. No other insurance effected by the County whether commercial or self-insurance will be
called upon to contribute to a loss hereunder. Nothing contained in this Contract shall be
constructed to require Consultant’s insurance to indemnify County in contravention of Insurance
Code 11580.04.

Professional Liability Insurance: Consultant shall maintain in full force and effect, for the period
covered by this Contract, professional liability “errors and omissions” insurance with limits of liability of not
less than $1,000,000) per claim or occurrence to cover all services rendered by Consultant pursuant to
this Contract.
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Worker's Commercial Insurance: In accordance with the provisions of Labor Code Section 3700, if
Consultant has any employees, Consultant is required to be insured against liability for Worker's
Compensation or to undertake self-insurance. Consultant agrees to comply with such provisions before
commencing the performance of the Work of this Contract.

ARTICLE 21 - TERMINATION FOR CAUSE

211

If the Consultant fails to perform Consultant's duties to the satisfaction of the County, or if the
Consultant fails to fulfill in a timely and professional manner the Consultant's obligations under this
Contract, or if the Consultant shall violate any of the terms or provisions of this Contract, or if the
Consultant, Consultant's agents or employees fail to exercise good behavior either during or outside of
working hours that is of such a nature as to bring discredit upon the County, the County shall have the
right to terminate this Contract effective immediately upon the County giving written notice thereof to the
Consultant. Termination shall have no effect upon the rights and obligations of the parties arising out of
any transaction occurring prior to the effective date of such termination. The Consultant shall be paid for
all work authorized under this contract and satisfactorily completed prior to the effective date of such
termination as determined by the County.

ARTICLE 22 - TERMINATION FOR CONVENIENCE

County or Consultant shall have the right to terminate this Contract, without cause, by giving not less than
seven (7) days written notice of termination.

If Consultant fails to perform any of its material obligations under this Contract, in addition to all other
remedies provided by law, Agency may terminate this Contract immediately upon written notice.

General Services Agency Director is empowered to terminate this Contract on behalf of County.

In the event of termination, Consultant shall deliver to County copies of all reports, documents, and other
work prepared by Consultant under this Contract, if any, and upon receipt thereof, County shall pay
Consultant for services performed and supplies, materials, and equipment provided by Consultant to the
date of termination.

ARTICLE 23 - SUSPENSION OF SERVICES

County may, without cause, order Consultant to suspend, delay or interrupt (“suspend”) services pursuant
to this Contract, in whole or in part, for such periods of time as County may determine in its sole discretion.
County shall deliver to Consultant, written notice of the extent of the suspension at least seven (7)
calendar days before the commencement thereof. Suspension shall be treated as an excusable delay and
Consultant shall be compensated for such delay to the extent provided under this Contract.

Notwithstanding anything to the contrary contained in the Section, no compensation shall be made to the
extent that performance is, was or would have been so suspended, delayed or interrupted by a cause for
which Consuitant is responsible.

ARTICLE 24 - OWNERSHIP OF DATA

241

The ownership of all data collected for use by the Consultant under this Contract, together with working
papers, diagrams, and other material necessary to a complete understanding of the program and
necessary for the practical use of the program shall be vested in the County following compensation to the
Consultant for services covered by the terms of this Contract. The Consultant may retain a copy of all
work for his own use.
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24.2 The Consultant shall provide copies for each Deliverable item, in quantities as specified in Exhibit "A", to
the County as part of this Contract. At the completion of each design phase, as outlined in Exhibit "A", the
Consultant shall submit all Sub-Consultants’ calculations and/or reports relative to the civil, architectural,
structural, mechanical/plumbing, electrical, energy calculations, irrigation and any other designated
categories of the project, and deliver them to the County as part of this Contract.

24.3  The Consultant shall perform the work required under this Contract with the assistance of Computer Aided
Design and Drafting (CADD) technology, and MS Word/Excel. The Consultant shall deliver to the County
CD’s or DVD’s containing all project files in editable format. Drawing files shall be in unprotected “.dwg”
format and all other documents and specifications shall be delivered to the County on disc in unprotected
MS Word/Excel format. PDF’s are not acceptable as editable documents.

In order to precisely document CADD and other documentation/information given to the County, both the
Consultant and the County shall each sign a "hard" copy of reproducible documents that depict the
information distributed at the time of delivery. The County agrees to release the Consultant from any
liability, damages, and/or claims that arise limited to the editing by others of specific portions of the work
that occur subsequent to the consensually signed deliverable documentation/information.

24.4 In the event of early termination, the Consultant shall furnish the County all finished or unfinished
Documents; data; surveys; calculations; diagrams and technological data and reports prepared by the
Consultant under the terms of this Contract and in the editable formats described in Section 22.3 above.

Thereafter, if the County should determine to complete the original project or substantially the same
project, the County, for such purposes, shall have the right of utilization of any original programmatic
documents, tracings, drawings, calculation, specifications, estimates and other documents prepared under
this Contract by the Consultant. The County agrees to credit the Consultant with limited authorship, if
requested by the Consultant.

ARTICLE 25 - LIQUIDATED DAMAGES

If the work is not completed by the Consultant in the time specified for the above items for each Phase or
within any period of extension authorized in writing by the County Project Coordinator, it is understood that
the County will suffer damages and the Consultant will pay the County as fixed and liquidated damages,
(not as penalty), the sum of Zero Dollars ($ 0.00) for each calendar day of the delay until the Work is
completed. The Consultant is liable for the amount thereof, and the County may deduct said sums from
any money due or that may become due to the Consultant. Damages shall not be imposed due to delays
in the completion of the Work due to unforeseeable causes beyond the control and without the fault or
negligence of the Consultant, provided that the Consultant shall, within five (5) days from the beginning of
any such delay, notify the County in writing of the cause of the delay. The County shall ascertain the facts
and the extent of the delay and extend the time for completing the work when in its judgment the findings of
fact justify such an extension. The County’s finding of fact thereon shall be final and conclusive.
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ARTICLE 26 - COMMUNICATIONS

Communications between the parties to this Contract shall be sent to the following addresses:

County: County of San Luis Obispo
Department of General Services
1087 Santa Rosa Street
San Luis Obispo, California 93408
Attention: Robert Tomaszewski, Capital Project Coordinator
(805) 781-5251, (805) 781-5215 FAX

Consultant:  Wallace Group
612 Clarion Court
San Luis Obispo, CA 93401
Attention: Jorge Aguilar, PE, Principal
805.544.4011
805.544.4294 fax
jorgea@wallacegroup.us
www.wallacegroup.us

NOTHING FURTHER FOLLOWS EXCEPT SIGNATURES
I T T
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IN WITNESS THEREOF, County and Contractor have executed this Contract on the day and

year first hereinabove set forth.

COUNTY OF SAN LUIS OBISPO
By:
Chairperson of the Board of Supervisors,

County of San Luis Obispo, State of California

Date

ATTEST:

County C‘Ierk and Ex-officio Clerk of the Board of Supervisors, county of San Luis Obispo, State of
California

Date

APPROVED AS TO FORM AND LEGAL EFFECT:
RITA L. NEAL

% Ao QJU@JPW

Spty C7unty Counsel

Date: | lqtlLI

CONTRACTOR: //

WaIIa e Gr
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Exhibit A
UNDERSTANDING OF AND APPROACH TO PHASE 2 OF THE OCTAGON BARN PROJECT

Efforts to restore the historic Octagon Barn and Milk Barn adjacent to South Higuera Street have been underway for
many years, and much has been accomplished. Building restoration has been accomplished, and a 2 dimensional
preliminary concept plan has been prepared to develop the site as a Bob Jones Trail staging area, providing parking and
amenities for the bicyclists and pedestrians utilizing the pathway which will ultimately connect San Luis Obispo to Avila
Beach.

Wallace Group is under contract with the County to deliver conceptual layout (Phase 1) of the project improvements
for the site and the addition of the left turn lane on Higuera Street, this initial scope is complete and includes:

e Base topographic survey and right of way delineation

e Preliminary design and update of the entrance and South Higuera left turn channelization
e Preliminary design and update of the project site improvements

e Utility coordination

This proposal is to prepare construction documents pursuant to the existing preliminary concept plans for the
project site and South Higuera Street improvements.

The left turn channelization improvements and the on site improvements access different funding sources and there is
a need to separately allocate costs. We will facilitate this by separately accounting our own services, and by
structuring the project bid documents so that the construction costs can also be allocated. For efficiency and overall
cost savings much of the work will be performed as a single effort, and the construction plans formatted to be issued
as a single contract and single set of plans.

The first task will be to refine the initial concept site plans to include consideration of grading and drainage analysis.
We will review the conceptual site plan developed in Phase 1 to address new code changes. These include the 2013
California codes and the Regional Water Quality Control Board (RWQCB) Post Construction Stormwater Quality
Standards. We will also review the planned improvements with the County Public Works Department to verify the
design elements and geometry. We will provide a brief technical memorandum to document the criteria and
recommendations for any needed modification along with a Schematic Drawing.

The left turn lane will include considerations for future Bob Jones Trail crossings. The Octagon Barn Center will serve
as a trailhead for the Bob Jones Trail. A specific design of the Higuera Street crossing is not envisioned to be included
in the improvements or scope of work at this time; however, our team will be considering the planning for the future
crossing in our design by recommending areas for grading and flattening of adjacent slopes to allow a future landing
area(s) as part of this effort we will consult with County Public Works on these details.

Following County approval of the refined Schematic Drawing, we will prepare construction plans, and technical
specifications for public contract bidding. We will provide the construction documents at 50%, 90%, and 100% (final bid
set), and at each submittal we will include an Engineer’s Opinion of Probable Construction Cost.

From our work on the preliminary plans, there is an existing culvert that will need to be extended as part of the
project. We have assumed that the culvert will be extended only with standard culvert and headwalls on the ends. No
hydraulic analysis will be conducted for culvert capacity calculations as part of the scope of work.

As stated in the Mitigated Negative Declaration (MND), the widening of the roadway may impact existing riparian and
sensitive aquatic wetland habitats. The Wallace Group team will work with the County and their consultants toward
identification of these impacts, and applying appropriate mitigation measures as detailed in the environmental
document.

We know that the success of this project will include how well stakeholder concerns have been addressed and
communicated. Our scope includes three (3) meetings with the County to discuss the project, providing project
updates and communicating with stakeholders. We anticipate the meetings will be organized by the County, and we
will facilitate by leading the technical presentation, and preparing agendas and meeting notes.
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We intend on developing a quality project on time, our technical quality review will include review by professional
engineers other than the project designer. We also have included in our scope of services, separate allocations of time
during the bidding process and during the construction process to respond to inquiries, review submittals, and to assist
the County Construction Manager in review of quantities and pay estimates. Due to the indeterminate nature of the
needs for bidding phase and design support during construction (DSDC) those efforts are to be provided on a time and
materials basis up to the budgeted amounts in those tasks. Additional support will of course be provided as requested
and budget authorized by the County.

TASK 1: PROJECT MANAGEMENT, MEETINGS AND QUALITY CONTROL
Task 1 provides project management and coordination throughout the project.

Task 1.1 Project Management and Meetings

This task includes project management and coordination of the project to ensure the timely delivery of each task. The
project team will conduct internal coordination meetings at each stage of the design process. This coordination effort
will confirm team members are current in project goals and criteria, as well as apprised of any project adjustments.
Project setup, coordination, budget/schedule monitoring and invoicing are also included in this task.

To include the input and keep stakeholders apprised as to status, we anticipate several stakeholder status update
meetings. Our proposal has assumed three (3) progress meetings with County staff and/or stakeholders at critical times
during the project development.

1.2 Quality Control

At each design submittal as detailed in the following tasks, submittal documents will undergo a Quality Control review.
This process is a critical component of a successful project and ensures that the project team maintains the standards
of excellence Wallace Group strives for.

1.3 Biological Permit Support

We will coordinate with the Project Biologist to provide support during the permit application process. This will include
delineating areas of disturbance, and identifying on the construction plans the sensitive areas according to shapefiles
provided by the biologist. Separate design exhibits in addition to the construction plans are not anticipated or included
in this scope, but can be provided at additional cost is needed.

Based on data to be provided by the County (via the Project Biologist), the following items that will be referenced in
the construction plans:

e Tree removal and retention plan (COA 7)
e CDFW Permit

e RWQCB Permit

e Black Walnut Tree Plan

1.4 Condition of Approval (COA) Support

We will address on the plans and in the design the applicable project Conditions of Approval (COA’s). Many of these
will be implemented as notes on the plans indicating various requirements. These notes will be included as indicated in
the COA memorandum previously provided by Wallace Group in Phase 1 of this project.

Task 1 Deliverables:
e Attend 3 Project meetings (to be attended by Project Manager and Project Engineer)
e Prepare and distribute meeting agendas and notes
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TASK 2 UTILITY COORDINATION

Wallace Group will continue to coordinate with the affected utilities throughout the Draft and Final design tasks. “A”
letters requesting information about utility company facilities have already been sent during Phase 1, and the above
ground facilities have been located by survey.

We will identify known utility relocations and prepare notices formatted for the County to forward to the utilities for
relocations in the right of way. For onsite relocations we will notify the utility of the needed relocation and assist the
County in determining if the work should be done by the utility or included in the construction contract. The Contract
documents will include provisions for coordinating with the utility companies for work that they will be performing. It
is anticipated that utilities will be relocated by the appropriate utility company (with payment terms to be determined
as applicable to each and paid for by others).

Task 2 Deliverables:
e Letters regarding each utility and needed relocations

TASK 3 SCHEMATIC DRAWINGS

Task 3.1 Preliminary Design Technical Memo

The project team will prepare a preliminary design technical memo for discussion purposes. The memo will identify the
design constraints and goals, Higuera Street design geometry, right of way and easement considerations, drainage
standards and intent, utilities, and provisions for compatibility with future work by others. The memo will include a
preliminary bid item list to identify cost allocations and cost estimate.

Task 3.2 Update Schematic Plans

Wallace Group will update the Conceptual Plans for the onsite plans and for the left turn channelization prepared in
Phase 1 of this project to address Codes that have changed since the preparation of the Conceptual Plans provided by
the County. These plans will include revisions to consider the coordination comments with County Public Works
department reviewers and concurrent analysis of drainage and water quality considerations for sizing of the basin and
other ancillary features. With County concurrence, a revised site plan will be prepared to address found constraints.
We anticipate and our scope includes minor site changes only.

Based on information and sketches prepared by the Biologist and design engineers, Wallace Group Landscape Architects
will prepare a conceptual planting plan of the mitigation areas. This plan will use the existing topographic survey and
the civil engineer’s grading plan as the base for the conceptual planting plan. The plan will have a list of anticipated
mitigation plants proposed for site and general locations of the plants. It will also include notes regarding the proposed
irrigation system/method. The plant list will be developed primarily by the Biologist with coordination from the
Landscape Architect.

Review of the following items/constraints will be included in this task:

e Revisions required by new 2013 California Codes

e Conceptual Grading (1 foot contour interval)

e Modifications required by new RWQCB Post Construction Standards

e Changes required by SLO County Stormwater Quality Plan requirements

e Project setback lines

o Site Field review to verify existing conditions

e Additional topographic mapping (for the basin excavation within the riparian area) and conform requirements
on Higuera Street

e Two (2) review submittals each consisting of four (4) sets of the Conceptual Planting Plans (black and white),
prepared in AutoCAD and printed on 24” x 36” sheets.

e Four (4) sets of the Final Color Conceptual Planting Plan prepared in AutoCAD printed on 24”x36” sheets, and
provided as electronic pdfs.

e Waste disposal (holding tank for toilets)
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e Coordination for work efforts by other consultants

Wallace Group will meet with County Public Works Department to verify the design concepts for the Higuera street
improvements. Items to be considered include, overall lane configuration, and transition lengths, lane widths, cross
section and structural section and the treatment of the existing concrete pavement.

County or Land Conservancy (L) to provide:
e Geotechnical report
e (L) -Water service requirements for: building, fire sprinklers, fire hydrants, irrigation
e Sewer system requirements
e Mapping of biological constraint areas

Task 3 Deliverables:
e Preliminary Design Technical Memo
e Updated Schematic Plans (24”x36” sheet, PDF)

TASK 4 SUPPORTING DESIGN REPORTS

Wallace Group will prepare the reports described below for design purposes and to comply with the requirements for a
grading permit to be issued by the County of San Luis Obispo.

Task 4.1 Preliminary and Final Drainage Report

This task includes the preparation of a drainage report for the project. The drainage report will be prepared to meet
the County of San Luis Obispo standards for improvements. The drainage report will include the sizing of an on-site
basin for storm water runoff. The drainage report will review the drainage concepts, applicable regulations, potential
impacts and mitigations. The report will include the following:

1. Project Description.

2. Applicable regulations.

3. Define and describe the project watersheds, runoff and contributing flood flows.

4. Describe and size the proposed drainage improvements (i.e. basin and pervious areas).
5. Describe the Low Impact Development requirements and strategies to be incorporated.

Wallace Group will prepare a preliminary Drainage Report for the County’s review. Once we receive comments on the
preliminary report, we will incorporate the comments as appropriate and finalize the report. The drainage report does
not include the determination of Flood Water Surface Evaluation or the processing of Flood Insurance Rate Map
Changes.

Task 4.2 Storm Water Control Plan

Although a Storm Water Control Plan was not included in the Request for Proposal, this report is required by the
County of San Luis Obispo to be included in the submittal package for the grading permit and therefore we have
included the report in our scope of work.

The Octagon Barn is located within the boundaries of the San Luis Obispo County Phase Il MS4 Permit and will need to
comply with the Post Construction Requirements described in the Permit. These requirements will be addressed in the
Storm Water Control Plan and incorporated into the Construction Plans. Our scope is based on the assumption that the
required infiltration can be achieved in the site open space areas without major site plan modifications. This will be
verified upon review of the County provided geotechnical report.

We assume the Land Conservancy will maintain the Post Construction Site features and therefore preparation of an
Operations and Maintenance agreement is not included in our scope or fees.
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Task 4.3 Storm Water Pollution Prevention Plan (SWPPP)

Wallace Group will prepare a Storm Water Pollution Prevention Plan (SWPPP) for the project, the area will include the
onsite and Higuera Street improvements. The Construction bid documents will include within the Contractor’s
responsibilities the preparation of SWPPP Construction phase services and requirements to adhere to the SWPPP.

Our proposed scope includes the preparation of the Permit Registration Documents (PRDs) including the Notice of
Intent (NOI) and uploading the documents to the Stormwater Multiple Application & Report Tracking System (SMARTS).
We will also assist the Legally Responsible Person or Approved Signatory with the certification of the PRDs via SMARTS.

The SWPPP will utilize the most current template and Best Management Practice (BMPs) for Erosion and Sediment
Control published by Caltrans. The Erosion and Sediment Control Plans (prepared in Task 5) and the Drainage Report
(prepared in Task 4.2) will be utilized in the SWPPP as the basis for the SWPPP Site Map, Stormwater Run-on and Run-
off Calculations, and Risk Level Assessment. In addition to the locations of all the erosion and sediment control
measures, the SWPPP Site Map also includes the vicinity map, site layout, construction site boundaries, drainage areas,
discharge locations, sampling locations, areas of soil disturbance, locations of sensitive habitats, watercourses, and
post-construction BMPs, and locations of storage areas for waste, vehicles, service, loading/unloading of materials,
construction entrances and exits, fueling, and water storage.

We anticipate that the SWPPP will be a Risk Level 2 and have prepared our fees accordingly. If upon further analysis, it
is determined that the SWPPP is a Risk Level 3, our fees will increase.

County or Land Conservancy (L) to Provide:

e (L) - Designated Legally Responsible Person (LRP) - An LRP must be the landowner or lessee, a responsible
corporate officer, partner/proprietor, or principal executive officer or ranking elected official.

e (L) - Legally Responsible Person to set up an account on SMARTS
(https://smarts.waterboards.ca.gov/smarts/faces/SwSmartsLogin.jsp) Please note that a Federal Tax ID# is
required to complete the account set up on SMARTS.

e (L) - Legally Responsible Person must link Wallace Group as Data Submitters.

e (L) - Legally Responsible Person to review and certify all Permit Registration Documents, Annual Report,
SWPPP Amendments, Changes of Ownership Information, and Notice of Termination

e Payment of permit fees

e Construction Schedule (start and end dates by phase of construction)

e Access to the project site

e Responsible party (Property Owner and Contractor if available) information including addresses, telephone
numbers and email

e Related permit documents (CDFG, ACOE, etc.), if applicable

e Geotechnical Report with Percolation/Soil Infiltration Test Results

Our scope does not include SWPPP construction phase services, however if authorized as an added scope, we can
provide the following services:

Training of Agency and Contractor Personnel
Oversight of construction operations
Qualified SWPPP Practitioner (QSP) Services
a. SWPPP Inspections and monitoring
. Preparation and filing of SWPPP Notice of Termination
. Rain Event Action Plans
. Preparation of monitoring report
. Reporting of Violations
. Changes of Information and SWPPP Amendments
. Review/Preparation of Annual Reports
. Notice of Termination

Suw 0 o n T
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Task 4 Deliverables:
e Preliminary and Final Drainage Report (storm drain and basin sizing) - PDF
e Storm Water Control Plan (separate or combined with drainage report) - PDF
e Stormwater Pollution Prevention Plan (SWPPP) - PDF

TASK 5 50% PLANS, SPECIFICATIONS AND ESTIMATE PREPARATION (PS&E)

Based on feedback and direction provided by the County on the Schematic Site Plan in the previous task, we will
commence with the preparation of Plans, Specifications and an Engineer’s Opinion of Probable Construction Cost
(PS&E). Section 13. Wastewater of the Mitigated Negative Declaration indicates that the project is required to use
vault toilets due to the high groundwater levels, and poor infiltration of the soils in the project area. Percolation tests
are being performed by the County’s geotechnical consultant to verify this. Our construction drawings will include
either a septic holding tank (for pumping and offsite disposal), or a septic and leach field should the test indicate
suitable potential. Our work will include submittals at the 50%, 90%, and 100% completion levels.

5.1 50% Improvement Plans

The project team will develop a full set of site improvement plans. It is anticipated that the plans set will include the
following sheets:

Anticipated Sheets:

e Title & Location Map (1)
e General Notes (1)

e Topographic Map and Survey Control (1)

e Horizontal Control/Layout (1)

e Erosion and Sediment Control Notes, plans and details (4)
e Onsite Sheets

Grading and Drainage (3)

Surfacing (Paving) Plan (1)

Construction Details (2)

Composite Utility Plan (1)

Retaining Wall Plans (3)

Mitigation Planting Plan, Details and Notes (5)

o O O O O

e Higuera Street Sheets
o Typical Cross-sections (1)
Layout (2)
Construction Details (1)
Signing and Pavement Delineation Plan (2)
Retaining Wall Plans (3)

O O O O

The Higuera Street Improvements plans will include grading, signing, striping, culvert extension, surface drainage,
notes, removals, and details. These plans will be advanced to a 50% design stage and will serve to identify specific
project needs and recommend solutions to meet those needs.

Wallace Group anticipates that two retaining walls along South Higuera Street and one retaining wall on near the
trailhead will be necessary. Structural plans for these walls will be included in the 50% submittal.

The Utility Plans will consist of domestic water lines from the on-site water well to the building, fire water lines from
the fire pump to the building and to a fire hydrant assuming that the fire pump has been designed to accommodate a
hydrant. Our scope does not include sizing of water pumps or fire pumps. Wallace Group does have staff to provide
these design services, if the County desires.
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5.2 50% Specifications
We will prepare technical specifications for public bidding of the work shown on the construction plans included in this

scope. We assume that the construction contract general and special provisions (front end documents) will be prepared
by the County and provided to Wallace Group so that we can prepare the specifications in a compatible manner.

We will prepare the technical specifications in the format typically used by County Public Works (essentially the
Caltrans format). We will prepare a bid sheet for inclusion in the front end documents.

5.3 50% Engineer’s Opinion of Probable Cost
Preliminary quantity calculations will be generated based on the project design. Relevant unit bid information will be

acquired from the County and other agencies “As-Bid” records. Based on this information a draft Engineer’s Opinion of
Probable Construction Costs will be generated.

Task 5 Deliverables:
e Draft Design Plans (3 hard copies, PDF)
e Draft Technical Specifications (3 Copies, PDF)
e Draft Engineer’s Opinion of Probable Construction Costs (3 Copies, PDF)

TASK 6: 90% PLANS, SPECIFICATIONS & ESTIMATE (PERMIT SUBMITTAL SET)

We anticipate meeting with the County to receive written direction and comments on the submittals delivered in the
previous task (meeting time is in Task 1.1). We will formalize our understanding in meeting notes for the County to
approve. Upon that concurrence we will begin the preparation of the permit submittal package.

We anticipate that the construction plans will be processed through the County Building and Public Works Departments
for permit issuance. We do not anticipate submitting the technical specifications or the bid sheets for permit review.

We will coordinate, attend, and provide notes on the 50% submittal review meeting with County staff and stakeholders.
The permit submittal design will proceed based upon the comments and direction received. It is anticipated that
comments will be relatively minor and adjustments to the approved site configuration will not be required. Project
design and plans will be finalized and further developed with relevant details, notes and pay item callouts. Upon
completion, the plan sheets will be signed and sealed prior to delivery to the County for permit submittal.

Our scope includes two plan check submittals to County Building prior to permit issuance, and we assume that they will
refer the plans to County Public Works for review and comment. For each submittal, we will provide the County with 3
full size sets of plans, 2 for plan check, and one for General Services. The submittals will also include the drainage
reports. It is anticipated that comments will be relatively minor and that significant adjustments to the site
configuration will not be required.

We will provide a listing of other supporting documents that are required for a full permit submittal, such as the
geotechnical report and biological studies. When these are provided by County General Services, we will package the
complete permit submittal. For each submittal, we will attend a submittal and a plan review meeting with County
Building. We assume that the County will sign the permit applications and pay any fees if they are required.

At the conclusion of the plan check process, we will conform the technical specifications, bid sheet, and cost estimate
to the final plan set.

Task 6 Deliverables:
e Plan Check 1 Plans (3 Full size Copies, and PDF)
e Plan Check 2 Plans (3 Full size Copies, and PDF)
e Conformed Technical Specifications (3 Copies, and PDF)
e Conformed Engineer’s Opinion of Probable Construction Costs (3 Copies, and PDF)
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TASK 7: 100% PLANS, SPECIFICATIONS & ESTIMATE (CONTRACT BID SET)

We will address any final comments by the County Building and Public Works Departments and resubmit for permit
issuance. Based on the permitted plans, we will conform the technical specifications, bid sheet, and cost estimate to
complete the Construction Bid documents.

We will provide the County Building Department with 3 full size print sets for permitting. After the plans are stamped,
we will retain one copy and scan them for reprinting and inclusion in the Construction Contract (The building
Department retains two copies).

Task 7 Deliverables:
e Final Plans (3 Full Size Copies, and PDF)
e Final Technical Specifications (3 Copies, and PDF)
e Final Engineer’s Opinion of Probable Construction Costs (3 Copies, and PDF)

TASK 8: BIDDING ASSISTANCE

During the advertising phase of the project the design staff will be available to answer bidding related questions and
attend a bidder’s pre-proposal meeting, if requested.

For budgeting purposes we have allotted 16 hours for this task. If additional support requests are received they are to
be authorized by the County as extra work (as/if needed).

TASK 9: DESIGN ENGINEER’S SUPPORT DURING CONSTRUCTION

The Wallace Group project team will provide design engineers support during construction when requested by the
County. While we anticipate the County to provide services such as inspections and construction management, the
project team will be available to attend preconstruction and construction meetings, review Contractor material
submittals, respond to Contractor Requests for Information (RFI), and assist the County Construction Manager in review
of quantities and pay estimates.

Due to the indeterminate nature of the coordination/support requests, we have included a total of 24 hours for this
task. If additional support requests are received they are to be authorized by the County as extra work (as/if needed).

ADDITIONAL SERVICES

Wallace Group has reviewed the County’s Request for Proposal and Mitigated Negative Declaration. We recognize that
there could be additional services that the County may want to consider adding to the scope of services for this
project. Wallace Group has staff or subconsultants that can prepare the following items, if so desired by the County.

e Landscaping and Irrigation Plan (Mitigation measure VS-2)

e Site amenities and/or Architectural Plan

e Dry utility coordination within the Parking Area (telephone, electrical, cable, gas)
e Utility service applications (none are anticipated for water and sewer)
e Water Tank and Piping from off-site well, equipping of existing well

e Exterior lighting (Mitigation measure VS-4)

e Fencing Plan (Mitigation measure AG-2)

e Construction Administration

e Construction Inspection

e SWPPP Construction Phase Services

e Traffic Control Plan

e Mitigation of naturally-occurring asbestos if located within the project
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ID Task Name Duration Start Finish Predecessors Resource Names 2015 2016
a ’ ‘ NID|J[FIM[AIM[JTJTA[STOINID[JIFIM[AIMIJTJTATS
1 Schedule from 12-19-2014 forward 443 days Fri 12/19/14 Tue 8/30/16 ‘ )
TE Phase 1 Civil Design - Complete 0 days Fri 12/19/14 Fri 12/19/14 @ 12/19
| 3 | Phase 2 Civil Design 180 days Wed 1/21/15 Tue 9/29/15 PEEEEEIII—I—
| 4 | E Final Design Contract Awarded 4 wks Wed 1/21/15  Tue 2/17/15
| 5 | Supplemental topo survey 2 wks Wed 2/18/15 Tue 3/3/154
| 6 | Define area of disturbance based on drainage 5 wks Wed 2/18/15 Tue 3/24/154
analysis and grading design
|7 50% PSE for internal review 10 wks Wed 2/18/15  Tue 4/28/154
| 8 | LC and County Parks review 2 wks Wed 4/29/15  Tue 5/12/157
|9 | 90% PSE - Plan submittal for County Building Permit 10 wks Wed 5/13/15 Tue 7/21/158
| 10 | County Building Dept - Plan Check Process 8 wks Wed 7/29/15 Tue 9/22/159,19FF+2 wks,20FF+2 wks
11 | County PW Dept - Encroachment Permit Process 8 wks Wed 7/29/15 Tue 9/22/159,19FF+2 wks,20FF+2 wks
| 12 | 100% Plans (Permit Set) 0 days Tue 9/22/15 Tue 9/22/1511,10 122
| 13 | Conform Contract Documents 1wk Wed 9/23/15  Tue 9/29/1512
| 14 | PSE ready for bidding 0 days Tue 9/29/15  Tue 9/29/1513 9/29
| 15 | Agenda, Advertise, Bidding, and Award 4 mons Wed 9/30/15 Tue 1/19/16 14
| 16 | Environmental Permitting 188 days Fri 12/19/14 Tue 9/8/15 L v
TE Wetland Determination - Complete 0 days Fri 12/19/14 Fri 12/19/14 & 1219
| 18 | E ACOE Non-jurisdictional Determination - Complete 0 days Fri 12/19/14 Fri 12/19/14 @ 12/19
19| CDFW Streambed Alteration Permit 6 mons Wed 3/25(15  Tue 9/8/156 p 4
| 20 | RWQCB 401 Certification 6 mons Wed 3/25/15 Tue 9/8/156 :

21 Construction 160 days Wed 1/20/16  Tue 8/30/16

22 Construction 8 mons Wed 1/20/16 Tue 8/30/16 15 :
|
N

Task . External Tasks Manual Task B  Finish-only
Split voonnnooan - External Milestone ® Duration-only Critical
Project: 2014-11-18 Octagon Barn . . —_— » .
Date: Tue 12/23/14 Milestone L 2 Inactive Task ( ] Manual Summary Rollup e Critical Split NI
Summary PIII====§ Inactive Milestone Lo Manual Summary Pm—————==§ Progress e
Project Summary =Y Inactive Summary U~ Start-only C Deadline <
Page 1
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Wallace Group Team Resource Estimate for the
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= TASK DESCRIPTION HRS HRS HRS HRS HRS HRS HRS HRS HRS HRS HRS HRS HRS HRS HRS Cost HRS LABOR COST
$ $
11 |Project and Meetings 32 $60 32 $5,568 $5,628
1.2 |Quality Control 24 10 34 $5,786 $5,786
13 Permit Support 12 12 $2,088 $2,088
1.4 |Condition of Approval Support 16 16 $2,784 $2,784
2 Utility Coordination 16 $300 16 $2,288 $2,588
3.4 |Preliminary Design Technical Memo 4 12 4 $42 20 $3,140 $3,182
3.2 |Update ic Plans 24 4 16 22 66 $9,984 $9,984
3.2a |Additional Topo 8 8 4 $30 20 $3,568 $3,598
4 Supporting Design Reports
44 |Preliminary and Final Drainage Report 4 40 $30 44 $6,936 $6,966
4.2 |Storm Water Control Plan 4 32 36 $5,688 $5,688
4.3 |Storm Water Pollution Prevention Plan (SWPPP) 4 32 $170 36 $5,688 $5,858
51 |50% Improvement Plans - Site 18 32 48 8 106 $12,868 $12,868
52  |50% Technical ifications - Site 1 20 4 25 $4,018 $4,018
50% Quantity Calculations and Engineer's Opinion of
53 |Probable Construction Cost - Site 1 10 8 19 $2,358 $2,358
51 |50% Roadway Design Plans-LTLN 6 24 32 16 $225 78 $8,972 $9,197
52 |50% ifications-LTLN 2 24 26 $3,780 $3,780
50% Quantity Calculations and Engineer's Opinion of
53 |Probable Construction Cost-LTLN 2 10 8 20 $2,402 $2,402
6 90% PS&E (Permit and Plan Check) - Site 5 4 16 24 49 $818 $818
6 90% PS&E (Permit and Plan Check) - LTLN 2 8 16 $225 26 $2,740 $2,965
7 100% PS&E (Contract Bid Set) - Site 2 4 8 8 22 $2,864 $2,864
7 100% PS&E (Contract Bid Set) - LTLN 2 8 8 $225 18 $2,116 $2,341
8 Bidding Assi: - Site 4 4 8 $1,320 $1,320
8 Bidding Assi: -LTLN 4 4 8 $1,268 $1,268
9 Design Engineer's Support During Construction - Site 4 12 $30 16 $2,568 $2,598
9 Design Engineer's Support During Construction - LTLN 4 4 $30 8 $1,268 $1,298
SUB-TOTALS 157 38 226 106 152 24 22 8 4 24 $1,367 761
WALLACE GROUP LABOR COSTS $27,318 $6,118| $35,256| $15,158] $11,856 $3,552 $3,300 $1,760 $624 $104,942
WALLACE GROUP DIRECT COSTS $1,367
SUBCONSULTANTS TOTAL COSTS $3,000‘ ‘ $3,000
SUBCONSULTANT OVERHEAD @ 15% $450.00
TOTAL $109,759

Task Budgets may fluctuate within Overall Budget

2014-12-22-Octagon Barn Phase 2 Budget.xls Summary
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